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Water Board approves VPDES permits for ~. January 14,2016 
issue by DEQ 

Water Treatment Conceptual Engineering Reviews ..... February 11,2016 
submitted to the DEQ for Possum Point 

Possum Point water Treatment Conceptual ~ Engineering Reviews approved by DEQ February 29, ,2016 

Water Treatment System Construction ~ March 25,2016 
complete 

Water Treatment System Testing and Commissioning ~ April 4,2016 
complete 

Begin discharge of surface water from Bremo North and ~ East Ponds and Possum Point Delta Pond April 11,2016 

~ End Discharge of Surface Water from Possum July,2016 
Point Delta (estimated 80 days) 

End subsurface (pore) from Possum Point Delta 
pond (estimated 270 days) ~I May, 2017 

End treatment of stormwater as required ..... ~ebruary, 2018 
during ash pond closure at Possum Point Delta 

pond 
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Water Board approves VPDES permits for ~ January 14,2016 
issue by DEQ 

Water Treatment Conceptual Engineering Reviews ~ January 28,2016 
submitted to the DEQ for Bremo 

Bremo water Treatment Conceptual Engineering ~ February 11,2016 
Reviews approved by DEQ 

Water Treatment System Construction ..... April 4,2016 
complete 

:I Water Treatment System Testing and Commissioning April15,2016 
complete 

Begin discharge of surface water from Bremo North and 
East Ponds and Possum Point Delta Pond April 18,2016 

End Discharge of Surface Water from Bremo ~ 
North and East ponds(estimated 30 Days) 

May, 2016 

End subsurface (pore) from Bremo North and East ~I March, 2017 
ponds (estimated 270 days) 

End treatment of stormwater as required ~ ~ebruary, 2018 
during ash pond closure of Bremo North and 

East ponds 
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